



University of Ljubljana report

WP 2.3: Enriching infrastructure and teaching methodologies
Financial aspects/report

Klemen Pečnik, Matevž Pogačnik
Closing DIMTV Conference
23.9.2021, UAMD



Overview over Workpackage 2.3

- Enriching infrastructure and teaching methodologies
- Development of Animation Module
- Development of Production/Post-Production Module
- Staff training on the three modules (IPM, AM and PPM)
- Procurement of equipments
- Staff training on equipments
- Procurement of teaching materials
- Preparation for teaching materials



Workpackage 2.3 Tasks

Deliverable	Status
2.3.1 Training staff members on modules	Finished
2.3.2 Developing Animation Module & 2.3.3 Developing Production/Post-production Module	Finished
2.3.4 Hardware/Software and Teaching material procurement	Finished
2.3.5 Staff Training for equipment	Finished
2.3.6 Preparing teaching materials and instructions	Finished



Trainings and study visits

- 2018, May @ TUO - Ostrava: A study visit and training
- 2018, September @ Tartu University : A study visit and training
- 2019, January @ University of Ljubljana: A study visit and training
- 2019, April @ AMU & UAMD & EPOKA: Training done by UL team
- 2019, May @ AMU & UAMD & EPOKA: Training done by UL team
- 2019, September @ UP Prishtina: Training done by UL team



Trainings and study visits

- **2020 March - Corona outbreak!**
- 2021, June @ UAMD Durres: Training done by UL team
- 2021, September @ TUO in Ostrava: Training done by TUO team
- 2021, September @ UAMD Durres: Final training done by UL team



Conclusions

- WP2.3 work was done successfully
- Financial table will be updated with travel costs for:
 - June 2021 training in Durrës
 - September 2021 final PMC meeting



Thank you for your attention!